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3.2.8 Cost estimate

3.2.8 Cost estimates

For preliminary cost estimating, the designer should use the costs in Table 3.2.8, recognizing that the
estimates will be reasonably valid for comparing bridge options but not accurate for current construction
costs. For a typical new bridge cost estimate, multiply the unit cost in the table by the bridge deck area,
measured from outside edge to outside edge of deck and from face to face of paving notch. Adjust the
cost upward for complexity, staging, and other applicable costs using the amounts listed in the table. If
the construction situation is highly unusual, consult the supervising Section Leader.

Table 3.2.8. Preliminary costs for typical lowa bridges

Cost Item

Unit Cost ™ @

New continuous concrete slab (CCS) bridge

$ 75/ft" ($ 807/m°)

New pretensioned prestressed concrete beam (PPCB) bridge

$ 80/ft” ($ 861/m°)

New bulb tee (BT) bridge

$ 85/ft” ($ 915/m°)

New rolled steel beam three-span standard bridge

$ 90/ft” ($ 969/m°)

New continuous welded plate girder (CWPG) bridge

$ 100/ft° ($ 1076/m°)

Complex bridges: variable width, urban area such as Des Moines,
construction over traffic

Add for each item
$5.00/ft° ($55/m°)

Staged bridges

Add 10%

Cofferdam for pier construction

$25,000 per pier

Detour Bridge 40-foot (12.2 m)ideng span, 3 panel 32-foot (9.8 m)
width{32 wide)

$30,000 per span

Bridge removal

$7.00/ft° ($75/m")

Bridge widening, including removal and staging

$ 200/ft° ($ 2153/m°)

Mobilization 10%
Contingency B0 =20% @
D0, B1, D2 = 15%
B2=5%
Table notes:

(1) Unit costs for new construction do not include mobilization, removal of an existing
structure, extensive river or stream channel work, large quantities of riprap, clearing and
grubbing, approach slabs, and other construction work not part of the bridge.

(2) Unit costs were current as of April 2011-July-2010.

{23(3) See abbreviations [BDM 3.1.4] for definitions of these event codes.
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